NCIN Analysis Work Programme

RAGU rating:

Significant risk to project

Geographical granularity:
AT: Area Team

INT : International

Key to colour coding:

Consideration

Doing

May 2015 A Some risk to project CCG: Clinical Commissioning Group L: London Write-up or QA
G Projectontrack CN : Cancer Network LA: Local Authority Proposal/Plan Publication prep
NCIN central analytical team Under consideration E: England MDT : Multi-disciplinary team Agreement - Communication
E&W: England & Wales P: Provider
GP: General Practioner SCN: Strategic Clinical Network
SEE: South East England
Area Project title RAGU Status Geographical  Lead Support Comms? May-15  Jun-15 Juk-15 Aug-15 Sep-15 Oct-15
granularity
Epidemiology Upper Gl: Incidence and survival data briefing G In progress E Vicki tbc Yes
General Cancer Analysis System (CAS) development G In progress Sean tbc No
General Cancer Patient Experience Survey G In progress E Lucy Bella Yes
General CCG Outcomes Indicator Set G In progress Sean LEB No
General Information Governance and data release G In progress Sean the No
General What cancer statistics are available and where can | find them? (update) - Consideration TBC the Yes
General Lung: ICBP M5 influence of comorbidity on early death (UK) G In progress INT Margreet Vicki & Daniela Yes
General Public facing data: tools update G In progress Sean KITs Yes
Inequalities  Cancer in GB and Ireland: similarities and differences (UK) G In progress UK nations  Nicola the Yes
Inequalities  NCEI report 2015 - In progress UK,E,E&W Ruth Sam Yes
Inequalities  Upper Gl: Socioeconomic deprivation and survival G In progress E Vicki tbc Yes
Local London: One year relative survival estimates (with 2013 data) G In progress L Viv Catherine,Tom No
London: Analyses with 2013 data for Cancer Intelligence Priorities for London Steering
Local Group G In progress L Viv Catherine,Tom No
Local London: Emergency presentation data for all tumour types - In progress L Viv Catherine,Tom No
Local London: Enquiries A In progress L Viv Catherine,Tom No
MDT Metastatic Spinal Cord Compression analysis - In progress Tom LEB No
MDT Provider level survival (proxy) for Bruce Keogh G Agreed P Sean Viv Yes
MDT Service Profiles: Hepatic, pancreatic and biliary indicators - On hold old-CN Vicki thc Yes
MDT Service Profiles: Lung In progress E,MDT Margreet Yes
MDT Service Profiles: Oesophageal and gastric cancer update - On hold n/a Vicki thc Yes
Methodology Big HES data application G In progress Sean tbc No
Jackie, Catherine, —
Methodology Clinical Headline Indicators for Cancer (COSD level 4) G In progress LEB Carl, Nicola Yes
Methodology Upper Gl: Linking data to a Barrett’s oesophagus register In progress n/a Vicki tbc No
Methodology Upper Gl: Linking data to a diabetes register On hold n/a Vicki thc No
NAEDI Be Clear on Cancer - evaluation for oesophageal cancer G In progress E Vicki tbc Yes
NAEDI Emergency Presentations (proxy indicator in CCT) A In progress CcCG Sam Sean Yes
NAEDI GP & CCG Profiles 2014 (refresh) A In progress GP Sean Sam Yes
NAEDI Impact of early diagnosis on survival H2 - In progress E Bella Claudia Yes
NAEDI Lung: Early lung cancer diagnosis G In progress Leeds vs E Margreet Vicki & Ruth Yes
NAEDI Lung: Effect of emergency presentation on surgery and survival G In progress E Margreet Daniela Yes
NAEDI Routes to Diagnosis 4 (update for 2013 data) G Agreed E,SCN,CCG  Sean Sam Yes
NAEDI Routes to Diagnosis: Intervals G Agreed E Bella Claudia No
NAEDI Routes to Diagnosis by stage G Agreed E Bella Claudia Yes
NAEDI Routes to Diagnosis: Treatments H1 A In progress E Claudia Bella Yes
NAEDI Upper Gl: Surgery, routes to diagnosis and survival G In progress E Vicki tbc Yes
Rarer cancers Granular breakdown of rarer cancers (UK) - In progress UK nations  Sam Nicky Yes
Research  Association of depression and bipolar disorder with breast cancer survival G In progress SEE Ruth tbc No
Survivorship  Costings (partnership project with Imperial) G In progress E Lucy the No _
Survivorship Local Cancer Intelligence (UK) A In progress E Lucy tbc Yes
Survivorship Cancer and mental health - Consideration E Lucy James Yes
Survivorship  Progressive cancers G In progress E Lucy the Yes
Survivorship Segmentation of 2 million (prevalence) A In progress LA;C,.CAG}ZC:‘,"::'.L":,.":T:M Sarah Lucy Yes
Treatment  Comorbidity: agreement of methodologies (paper) A On hold Sean thc No
Treatment  Lung: Effect of comorbidity on surgery and survival G In progress E Margreet Yes _
Treatment  Lung: hospital volume and risk of readmission G In progress E Margreet Yes
Treatment  Lung: Linkage between registrations and summary RTDS G In progress E Margreet Daniela Yes
Treatment  RTDS: Reporting and analysis G In progress Margreet Daniela No
Treatment  Staging data (update for 2013 data) G Agreed E,CCG Sean Sam Yes
Treatment  Treatment dataset mapping G In progress Sean Sam No
Treatment  Upper GI: Pancreatic resections, procedure volume & mortality G In progress E Vicki tbc Yes
Treatment  Upper Gl: Surgery for oesophageal and gastric cancer G In progress E Vicki the Yes
Treatment  Upper GI: Surgery for pancreatic cancer G In progress E Vicki tbc Yes
Treatment:SACT Data ascertainment A In progress P Mike Raph
Treatment:SAC1 30 day post-chemotherapy mortality G In progress P Mike Raph Yes
Treatment:SAC1 CR-UK Geographical analysis Consideration CCG Mike Raph
Treatment:SAC1 Body Mass Index in cancer Consideration E Mike Raph
Treatment:SAC1 Use of chemotherapy in sarcoma Consideration Raph
Treatment:SAC1 Survival of patients with colorectal cancer treated with CDF drugs G In progress P Mike Raph -
Treatment:SAC1 Uptake of chemotherapy at CCG or provider or area team level Consideration CCG Raph
Treatment:SACT Distance to treatment Consideration P Raph
Treatment:SAC1 Relationship between volume and outcome Consideration P Mike Raph
Treatment:SAC1 Early treatment discontinuation Consideration P Mike Raph
Treatment:SAC1 Current patterns of care Consideration E Mike Raph
Treatment:SAC1 Top Regimens (routine report, quarterly) G In progress EAT,P Raph -
Treatment:SAC1 Regimen Benchmarking (routine report, six-monthly) G In progress EAT,P Mike Raph
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